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District
County

Project No.

KENTUCKY TRANSPORTATION CABINET

DEPARTMENT OF HIGHWAYS
DIVISION OF CONSTRUCTION

CHANGE ORDER

Daviess

KBD 10-1 (8), FD52 030 8530

CHANGE ORDER NUMBER : 8

TC63-1

Rev. 11/86 Mod. 2/26//2

MARS JOB NUMBER : 45786
(PCN) CMSCN : 000064
ENCUMBRANCE NUMBER : H0000641
Road US 231 Approach to William Natcher Bridge

Contractor The W. L. Harper Company
Address PO Box 420 1648 Petersburg Road Hebron Ky 41048
Proposed Changes in Connection with Contract Items:
SS Item
Code | No. Description Quantity Unit Unit Price Amount
A007 7 |Embankment In Place -57,245.000 | CuYd 3.00 -171,735.00
A020 | 20 |Clearing and Grubbing (63 Acres) -0.100 | Lp Sum | 143,000.00 -14,300.00
A025 25 |Maintain and Control Traffic -0.450 | Lp Sum 41,000.00 -18,450.00
A034 | 34 [Staking -0.550 | Lp Sum | 130,000.00 -71,500.00
Total for this Page -275,985.00
Total for Continuation Page(s)
Total Contract Items -275,985.00
Proposed Items of Supplemental Agreement:
SS Ref.
Code | No. Description Quantity Unit Unit Price Amount
Al137 1 [Delay Compensation 01/06/02-09) 1.000 | Lp Sum | 1,802,656.04 1,802,656.04
Time Extension/Explanation: Total for this Page 1,802,656.04
Extend working days from 239 as specified in change order Total for Continuation Page(s)
No. 7 to 274, an increase of 35 working days per section Total Sjppl emental Agreement 1,802,656.04
108.07.02 of the Standard Specifications for Road and
Bridge Construction. Total Increase Amount | $ 1,526,671.04 |

Reasons for Proposed Changes:

APPROVED BY SECRETARY JAMES CODELL, 11/2/02; RELEASED 12/2/02

If approved by the Department of Highways, the undersigned Requestec
contractor agrees to do the work outlined herein and to accept, as Project Engineer Date

payment in full, the basis of payment as set forth herein. Recommended
T.E.B.M Construction Date

TheW. L. Harper Company Recommended
Contractor Chief District Engineer Date

By: Recommended
Project Manager Date

Recommended
Date Director of Construction Date

Recommended

Deputy State Highway Engineer Date

Approved

Commissioner Date



KENTUCKY TRANSPORTATION CABINET TC63-1B

DEPARTMENT OF HIGHWAYS
DIVISION OF CONSTRUCTION Rev. 11/86 Mod. 2/26/2

REASON FOR CHANGE ORDER
CHANGE ORDER NUMBER : 8

Page 20f 2 MARS JOB NUMBER : 45786
District 2 (PCN) CMSCN : 000064

County Daviess ENCUMBRANCE NUMBER : H0000641

Project No.  KBD 10-1 (8), FD52 030 8530 Road US 231 Approach to William Natcher Bridge

Contractor The W. L. Harper Company
Address PO Box 420 1648 Petersburg Road Hebron Ky 41048

Reasons for Proposed Changes:

Item No. 7, 20, 25, 34 and Ref. No. 1 - This change order iswritten to compensate the Contractor for delaysin
construction due to the failure to obtain archaeological clearance prior to starting construction and failure to have
telephone poles relocated by the date specified in the contract proposal. The archaeological clearance was granted
on 10/12/01 and the telephone poles were relocated on 04/03/02. This change order will compensate the Contractor
for al delaysfrom 01/06/02 to 09/15/02. Change Order number 4 provided for compensation thru 07/22/01 and
change order number 6 provided compensation from 7/22/01 to 01/06/02. This change order compensates the
Contractor for all issues related to the failure to obtain archaeological clearance and utility relocationsand is
considered payment in full for all claim issues.




